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Planning Guidance



Regional Water Planning: Information Flow and 
Products

CM1
Trends, Forces, 

Factors

CM2
Visioning 

Assignment

CM3
Vision

Synthesis



Regional water planning: Products and Schedule

PRODUCTS
REGIONAL WATER PLANNING COUNCIL 

ACTIVITIES SCHEDULED

Regional vision and goals April 2009 – September 2009

Assessment of baseline resource 
capacity

November 2009 – March 2010

Forecasts of demand February 2009 – March 2010

Gap analysis 
(i.e. comparison of resources and demands 
to identify gaps)

January 2010 – October 2010

Water management practices to 
adjust demand and resource capacity

January 2010 – January 2011

Recommended regional water 
plan

January 2011 – June 2011



Development of Resource Assessments



Development of Forecasts



Identification of Gaps



Management Practices



Management Practices



Recommended plan and Adoption of final by EPD

Council Responsibilities
• Develop a recommended plan

• Submit to EPD by January 31, 2011

• Make revisions based on EPD and public comment 
and finalize recommended plan by June 30, 2011



EPD Responsibilities
• Provide guidance and template to ensure 

completeness and consistency

• Provide public notice and 45-day comment period

• Review recommended plan for consistency with 
State Water Plan, rules, and guidance

• Adopt recommended plan if consistent with 
State Water Plan, rules, and guidance 

• Use final adopted plan to guide agency decision 
making

Recommended plan and Adoption of final by EPD
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